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APPLICATION OF

VIRGINIA ELECTRIC AND POWER COMPANY CASE NO. PUR-2021-00142

On May 16, 2022, the State Corporation Commission (“Commission”) convened an 

evidentiary hearing on Virginia Electric and Power Company’s (“VEPCO” or “Company”)

Application for approvals related to the Coastal Virginia Offshore Wind Commercial Project 

(“CVOW Project”). On June 2, 2022, the Commission entered an Order on Post-Hearing

Filings that instructed the parties and the Commission’s Staff to address the following four issues 

in a post-hearing brief. Accordingly, the Office of the Attorney General, Division of Consumer

Counsel submits this Post-Hearing Brief.

I.

The Company filed its application for approval of the CVOW Project pursuant to Va.

Code §§ 56-585.1:11, -46.1, and -585.1 A 6. Section 56-585.1:11 pertains to the development 

of offshore wind facilities and it is applicable to the proposed CVOW Project. Section 56-46.1 

pertains to electric interconnection and transmission facilities and it is applicable to certain 

portions of the CVOW Project. Section 56-585.1 A 6 pertains to cost recovery of generating 

units and it is applicable to cost recovery of certain portions of the CVOW Project. Nothing in 
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these relevant provisions expressly speaks to limiting the Commission’s legal authority to adopt

consumer protections in this case, whether such protections are in the form of cost caps or a 

performance guarantee. As the “General Assembly has not placed an express limitation” on the

Commission's legal authority to adopt consumer protections in this case, it is presumed that the

General Assembly intended “for the Commission, as an expert body, to exercise sound

„1discretion.

If the CVOW Project is approved, beyond statutory limitations, the Commission must 

ensure that the Company has an opportunity to recover its reasonable and prudent project costs 

plus a fair rate of return.* 2 The rate adjustment clause framework governed by § 56-585.1 A 6 

effectively guarantees cost recovery of reasonable and prudent costs actually incurred by

VEPCO in connection with the construction of the CVOW Project.

Consumer Counsel has not recommended a hard cost cap for the CVOW Project.

Consumer Counsel does not believe that the $9.65 billion cost estimate identified in the Proposed

Stipulation is a cost cap of any kind. If the CVOW Project were to be constructed at a cost of 

less than $9.65 billion, the Company is not entitled to keep the incremental amount - the RAC 

true-up process provides dollar-for-dollar recovery of actual costs. Similarly, the $9.65 billion 

estimate does not prevent the Company from recovering more than $9.65 billion in the event that 

the cost of the CVOW Project increases. Of course, the Company would need to show that any 

amounts spent over $9.65 billion are reasonable and prudent - but as discussed below - this is a 

preexisting feature of the law.

i Fa Elec. & Power Co. v. State Corp. Comm 'n, 284 Va. 726, 741,735 S.E.2d 684, 691 (2012).

2 See e.g.. Federal Power Commission v. Hope Natural Gas Co., 320 U.S. 591 (1944); Bluefield Water Works 
Improvement Co. v. Public Serv. Comm ’n., 262 U.S. 679 (1923).
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A.

Consumer Counsel recommends that for the life of the CVOW Project’s commercial 

operation and beginning three years after February 4, 2027, customers be held harmless from any 

incremental cost and diminished benefit incurred due to any shortfall in energy production (and 

associated tax credits and renewable energy certificates) below an annual net capacity factor of 

42% based on the CVOW Project’s combined nominal capacity rating of 2,587 MW (AC), with 

reasonable adjustment for energy losses, and as calculated on a three-year rolling average basis.

The performance guarantee does not impact the Company’s opportunity to recover its reasonable 

and prudent capital costs for the CVOW Project.4 The performance guarantee rather protects 

against the risk, that the CVOW Project does not perform up to the level represented by the

Company in its Application and witness testimony.

There is significant testimony in the record addressing the operational risks of the CVO W

Project - and how that risk may harm ratepayers.5 The “construction of an offshore wind facility 

as an in-house asset developed by a regulated utility is unique to Virginia; every other state that 

has chosen to require offshore wind development does so through a power purchase agreement 

3

Consumer Counsel recommends that the Commission adopt a performance 
guarantee once the CVOW Project is expected to be in full commercial 
operation.3

3 Ex. 33 (Norwood) at 26-27.

Tr. (May 18, 2022) at 165 (Kuleshova) (agreeing that a performance guarantee does not impact the Company’s 
recovery of actual construction costs of the CVOW Project since customers would still pay for the actual costs of the 
CVOW Project)

5 Ex 33 (Norwood) at 27; Ex. 40/40ES (Kuleshova) at 79 (“Staff reiterates the importance of the Commission’s 
consideration of ratepayer protections suggested by Staff for the CVOW Project, including protections against cost 
overruns and a performance guarantee”); id. at 83 (“Staff emphasizes the inherent risks of offshore wind technology, 
as it is only just emerging on the U.S. Atlantic shoreline.”); id. at 62-63 (describing key risks and challenges 
identified in a Moody’s report addressing the nascent offshore wind sector in the U.S. which suggests key protective 
provisions in contracting including “[mjinimum perfonnance thresholds, such as capacity or power curve”); id. at 64 
(describing projects that, like the CVOW Project, “rel[y] on a collection of subcontracts [as] weaker arrangementfs] 
because [they] typically would provide contractual protection only at the equipment level such as a turbine’s power 
curve but not the overall plant performance nor overall construction delays”); id. at 70 (stating that additional 
operation risk mitigation measures, such as a performance guarantee, are desirable).
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(‘PPA’) or offshore renewable energy certificate (‘OREC’) contracts.”6 * 8 The PPA/OREC

structure “necessarily 1 imitfs] the risks to ratepayers by shifting construction, operational, and

„7market risks from ratepayers to project owners.' Under the PPA/OREC structure that exists in

“every other state” that is developing offshore wind, “utility customers, therefore, will pay only 

for the actual produced energy and RECs, and will not have to bear the performance risks of the 

respective offshore wind facilities.” Virginia customers should not be treated as an outlier to the 

extent that customers could be exposed unnecessarily to performance risk. A broad and diverse 

mix of stakeholders, including the Attorney General through the Office’s Division of Consumer

Counsel, the Governor through the Administration’s Department of Energy, Walmart, Clean

Virginia, and Appalachian Voices, all agree that a performance guarantee should exist to protect

sVirginia customers/

It was ultimately Company management’s decision to deploy capital to construct and 

operate the CVOW Project.9 10 It goes without saying that the Company’s management is and was

responsible for the development structure of the CVOW Project. In the Company’s assessment, 

„ioit is “confident [that it] ha[s] assembled a world-class team dedicated to this Project’s success.

This necessarily includes responsibility for obtaining assurances that the CVOW Project will 

operate as advertised. The performance guarantee is not set at an arbitrary level11 - it is directly 

taken from the Company’s representation that it is confident that the CVOW Project will have a 

4

6 Ex. 40/40ES (Kuleshova) at 78.

Ud.

8 Tr. (May 18, 2022) at 296-297 (Mitchell).

9 Tr. (May 19,2022) at 61-62 (Kelly).

10 Ex. 4/4ES (Mitchell Direct) at 19.

" Tr. (May 18, 2022) at 25 (Norwood).



net capacity factor of 42 percent.12 The performance guarantee simply provides for financial 

accountability related to the Company’s sworn testimony regarding the CVOW Project’s

performance.

IL

Section 56-585.1:11 C requires that, “[i]n acting upon any request for cost recovery by a

Phase II Utility for costs associated with such a facility, the Commission shall determine the 

reasonableness and prudence of any such costs . .. .” (emphasis added). Section 56-585.1:11 

further provides for a presumption of reasonableness and prudence if three factual conditions are 

satisfied. Beyond developing offshore wind facilities, it is § 56-585.1 A 6 that is the statutory 

vehicle providing for rate adjustment clause (“RAC”) cost recovery through Rider OSW in the 

upcoming rate year. The Rider OSW RAC provides for dollar-for-dollar recovery of actual costs 

which would be accomplished through the use of “true-up” factors in future Rider OSW update 

proceedings. Section 56-585.5 F has special implications for Rider OSW. First, it provides that

Rider OSW, as a cost of compliance pursuant to § 56-585.1:11, “shall be recovered from all 

retail customers in the service territory ... as a non-bypassable charge.” Second, as Rider OSW 

exists as a § 56-585.5 F non-bypassable charge, it “shall be updated and trued up by the utility on 

an annual basis, subject to continuing review and approval by the Commission.”

The fact that Rider OSW charges remain under the Commission’s “continuing review and 

approval” is not atypical, and it is consistent with the preexisting provisions of § 56-585.1 D.

Every time that a utility files a request under § 56-585.1 A 6 for initial cost recovery, or to 

update a revenue requirement for a previously established RAC, the “Commission may 

12 Tr. (May 17, 2022) at 235 (Bennett).

5

Address the interplay of Code §§ 56-585.1 A 6, 56-585.1 D, 56-585.1:11, and 
56-585.5, particularly § 56-585.5 F.



determine, during any proceeding authorized or required by this section, the reasonableness or 

prudence of any cost incurred or projected to be incurred, by a utility in connection with the

subject of the proceeding.”

III.

The total annual revenue requirement requested for recovery in the Rider OSW rate year, 

beginning September 1,2022, is $78.7 million.13 * As stated above, when a utility makes a “true 

up” filing to update a RAC revenue requirement, which is anticipated for Rider OSW, the 

“Commission may determine, during any proceeding authorized or required by this section, the

reasonableness or prudence of any cost incurred or projected to be incurred, by a utility in 

3? 14connection with the subject of the proceeding; Ln addition, § 56-585.5 F requires that charges

established in such true-up proceedings remain “subject to continuing review and approval by 

the Commission.” The determination of what is reasonable and prudent cost is largely a factual 

determination for the Commission subject to its discretion. In this case, the General Assembly 

has layered a presumption of prudence for the CVOW Project if certain conditions are satisfied, 

including a Levelized Cost of Energy standard.15 If and when the Commission needs to consider 

the reasonableness and prudence of costs in connection with a future Rider OSW cost recovery 

proceeding, it appears that the presumption of prudence, and the attendant conditions, would be 

relevant to that determination.

6

Address specifically what amount of cost recovery Virginia Electric and 
Power Company is asking the Commission to approve under Code § 56-
585.1 A 6. When the Company comes in each year to increase the Rider OSW 
rate adjustment clause, does it have to show reasonableness and prudence 
under Code § 56-585.1 D? And when the Company comes in each year to 
increase the Rider OSW rate adjustment clause, does it have to show that the 
Levelized Cost of Energy standard in Code § 56-585.1:11 is met?

13 Ex. 2/2ES (Application) at 21.

x Section 56-585.1 D.

15 Section 56-585.1:1 1.



IV.

For the customer paying a monthly electric bill, the costs associated with the CVOW

Project will not be limited to Rider OSW. This is why stating a projected monthly bill impact 

based only on the projected Rider OSW revenue requirements misrepresents the true cost of the

CVOW Project as it will be charged to customers.16

For example, once a REC proxy value is established for RPS compliance purposes (on a 

per megawatt hour basis), future Rider OSW revenue requirements will be reduced by that proxy 

value for every megawatt hour of generation produced. This reduction to the Rider OSW 

revenue requirement does not mean, however, that a customer’s total monthly bill is reduced by 

that same amount. Rather, the amount associated with the REC proxy value will simply be 

shifted to another line item on the customer bill. Rider RPS. This convoluted ratemaking 

treatment was driven by the need to follow the Virginia Clean Economy Act’s provisions 

applicable to non-bypassable charges in § 56-585.5 F. But this does not mean that the REC 

proxy value reduces the CVOW Project cost that will be charged to customers. Customers, and 

not some third-party, will fund the REC proxy value when they pay Rider RPS on the same 

monthly bill.

This same issue pertains to whatever capacity value, if any, is assigned for the CVOW

Project. Once a capacity proxy value is established for Rider OSW, the Rider OSW charge will 

be reduced by that proxy value for every qualifying megawatt of generation (which will be less 

than nameplate). But again, this does not mean that a total monthly bill is reduced by that same 

16 See, e.g., Tr. (May 18,2022) at 223-225 (Welsh).

7

Please identify all costs and recovery mechanisms associated with the Coastal 
Virginia Offshore Wind Commercial Project including, but not limited to, 
the fuel factor, base rates, and any other recovery mechanism(s). Include a 
discussion of associated charges from PJM. Also explain how those recovery 
mechanisms will be impacted.
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amount. This proxy value will also shift to another line item on the monthly bill, base rates. The 

proxy capacity value will not actually serve to reduce the CVOW Project’s costs that will be

charged to customers. It is customers, and not some third-party, that will fund the capacity proxy 

value when they pay the base rate.

The Company must meet its energy requirements and it does so with a combination of 

company-owned facilities, bilateral contracts, and spot market energy purchases. There is 

virtually always a delta between the Company’s energy requirement and the amount of energy it 

has available through its owned and contracted facilities. When that delta is negative, the

Company is able to fill that gap with PJM spot market purchases. And when the delta is positive, 

the Company is able to make an off-system sale of energy into PJM. Off-system sales are 

typically netted against the cost of any needed purchases and the remaining amount is flowed 

through the fuel factor. The Company’s overall system energy dispatch should increase with the 

addition of the CVOW Project, as the CVOW Project is a zero-cost fuel resource. All things 

equal, this should narrow the times in which spot market purchases are needed and increase the 

times in which the Company can make an off-system sale of energy. The extent to which this 

results in monthly bill impacts will depend on the CVOW Project producing energy as advertised 

and forward wholesale energy prices.

Staff provided evidence that the energy produced by the CVOW Project will serve to 

cannibalize energy sales from other generation facilities owned by the Company.17 The

Company did not disagree with this assertion, suggesting it was a feature of the CVOW

Project.18 From a rates perspective, less energy produced from other generation facilities will 

8
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17 Ex. 40/40.ES (Kuleshova) at 90.

18 Ex. 50 (Kelly Rebuttal) at 37.



mean two things. First, the Company’s overall volume of fuel purchases should decrease, which 

should lower the impact of the fuel factor rate adjustment clause. Second, there will be fewer 

sales of energy from the cannibalized generating units, and therefore less energy revenue 

available from those resources to net against the Company’s energy purchases. This would 

increase the fuel factor rate adjustment clause.

CONCLUSION

Consumer Counsel offers the foregoing response to the Commission’s Order on Post­

Hearing Filings and reiterates its recommendation and support for a performance guarantee to 

protect Virginia ratepayers from CVOW Project risks.

Respectfully submitted,

/s/ C. Mitch Burton Jr.

June 24, 2022
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